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ACRONYMS

ACRONYMS

ARAR Applicable or Relevant and Appropriate Requirements
BMc Burns and McDonnell

CSM Generalized Conceptual Site Model

FS Feasibility Study

FSP Field Sampling Plan

HASP Health and Safety Plan

IEPA lllinois Environmental Protection Agency
IBS Integrys Business Support, LLC

MGP Manufactured Gas Plant

NRT Natural Resource Technology, Inc.

ou Operable Unit

PGL Peoples Gas Light and Coke Company
QAPP Quality Assurance Project Plan

RAF Risk Assessment Framework

ROD Record of Decision

RI Remedial Investigation

RPM Remedial Project Manager

Sow Statement of Work

SSWP Site-Specific Work Plan

USEPA U.S. Environmental Protection Agency
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1 INTRODUCTION

1.1 Scope

This Annual Progress Report has been prepared in accordance with Task 8, Subtask 8.2 of the
Statement of Work (SOW) attached to the Settlement Agreement and Administrative Order on Consent
(Settlement Agreement) between the U.S. Environmental Protection Agency (USEPA) and Peoples Gas
Light and Coke Company (PGL), a subsidiary of Integrys Energy Group, effective October 31, 2008
(2008c). Also included in this report is a Master Schedule Update that includes the general schedule for
Remedial Investigation/Feasibility Study (RI/FS) activities at each Site. The Annual Progress Report and
Master Schedule Update address PGL's former manufactured gas plant (MGP) Sites located in Chicago,
llinois. The sites include: Crawford Station, North Branch Site (consisting of Division Street Station
Operable Unit (OU), North Station OU, and Willow Street-Hawthorme Avenue Station OU), North Shore
Avenue Station, and South Branch Site (consisting of 22™ Street Station Upland OU, Hough Place
Station Upland OU, South Station Upland OU, Throop Street Station OU and South Branch River OU).
Integrys Business Support, LLC (IBS) manages the former MGP sites for PGL.

1.2 Overview

This report addresses the following:
Section 2: Multi-Site Document Progress
Section 3: Site Progress
Section 4: Proposed Master Schedule

Section 5: References
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2 MULTI-SITE DOCUMENTS

Under the Settlement Agreement and SOW, Multi-Site documents are used to set forth general
approaches and concepts to streamline subsequent site-specific work plans and minimize review times.
The Multi-Site Rl documents are used to maintain a consistent approach to investigate and assess
potential risk at each site. The Multi-Site FS Support Documents are used to develop general response
actions and technologies appropriate for MGP sites.

This section summarizes the status of the Muilti-Site Documents.

2.1 Multi-Site Rl Documents

USEPA has approved all Muiti-Site Rl Documents submitted between May 7, 2007 and September 8,
2008. The Multi-Site Rl Documents set forth a consistent approach for Integrys Energy Group’s lllinois
and Wisconsin-based subsidiary companies under the USEPA’s lead. Section 1.2.1 of the SOW
discusses the Multi-Site RI Documents which include:

m Multi-Site Quality Assurance Project Plan — Revision 2, September 4, 2007 (QAPP, 2007(c))
m Multi-Site Health and Safety Plan — Revision 2, August 2, 2007 (HASP, 2007(a))

m Generalized Conceptual Site Model — Revision 0, August 5, 2007 (CSM, 2007(b))

W Multi-Site Risk Assessment Framework — Revision 0, September 5, 2007 (RAF, 2007(d))

m Multi-Site Field Sampling Plan — Revision 4, September 8, 2008 (FSP, 2008(b))

A Multi-Site RAF Addendum was submitted to the USEPA on April 20, 2011 (Exponent, 2011(b)) to
incorporate the Regional Screening Levels (RSLs) into the hierarchy for human health screening levels
and to further develop the approach to assessing potential vapor intrusion issues.

Site-Specific Work Plans (SSWPs) are based on the Multi-Site documents and include modifications, -as
necessary, to reflect site-specific conditions. For instance, the site-specific CSM discusses the pathways
presented in the Generalized CSM and why or why not the pathway is carried through into the baseline
risk assessment.
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2.2 Multi-Site FS Support Document

USEPA has approved (USEPA, 2010(c)) the Multi-Site FS Support Document dated March 26, 2010 (FS
Support Document, 2010(c)). The Multi-Site FS Support Document includes general response actions
and preliminary remedial technologies for Integrys Energy Group's lllinois and Wisconsin-based
subsidiary companies under the USEPA's lead.
SOW Section 1.2.2 discusses the Multi-Site FS Support Document which includes:
m Preliminary Remedial Technology Screening
m Preliminary List of Possible Applicable or Relevant and Appropriate Requirements (ARARs)
m Preliminary Permitting/Equivalency Requirements

Site-Specific FS evaluations and the Detailed Analysis of Alternatives (FS Report) for each site are based
on the Multi-Site FS Support Document.

2.3 Multi-Site Document Status

USEPA approval has not been received to date on the Risk Assessment Framework Addendum,
submitted April 20, 2011 (Exponent, 2011(b)). However, correspondence on site-specific documents for
the Wisconsin Public Service Corporation's (WPSC) Stevens Point, Marinette, and Manitowoc sites and
NSG’s North Plant and South Plant, have included discussion of the RAF Addendum.

2.4 Multi-Site Meetings

During this reporting period, multi-site technical meetings were not conducted to discuss specific technical
issues. Site specific meetings were held, as discussed in Section 3.
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3 SITE PROGRESS

Project start dates and site prioritization for RI/FS activities were established in Exhibit A, Section A, of
the Settlement Agreement (2008(c)). Project start dates were established for the North Branch Site —
Division Street Station OU, South Branch Site — South Station Upland OU, North Shore Avenue Station
Site, and Crawford Station Site. Start dates for the remaining OUs were to be initiated every six months,
or as otherwise mutually agreed upon.

The priority of the sites has been modified from the sites identified in the SOW. At this time, the South
Station Upland OU (South Branch Site), Division Street Station OU (North Branch Site), Willow Street-
Hawthome Avenue Station OU (in lieu of North Shore Avenue Site), North Station (North Branch Site),
Crawford Station Site, and Throop Street Station Upland OU (South Branch Site) have been initiated. The
remaining sites have not been initiated. In addition to the RI/FS phase, a Time-Critical Removal Action
has been initiated at the Crawford Station Site.

The North Branch Sites — Division Street Station OU, Willow Street-Hawthorne Avenue Station OU, and
North Station OU were initiated on November 25, 2008, April 28, 2009, and June 15, 2011, respectively,
with submittal of the Completion Reports. The South Branch Sites — South Station Upland OU and
Throop Street Station Upland OU were initiated on May 13, 2008 and June 20, 2012, respectively, with
submittal of the Completion Reports. The Crawford Station Site RI/FS was initiated on December 23,
2011 with submittal of the Completion Report. The AOC for a Time-Critical Removal Action for Crawford
Station Site was signed on October 13, 2011. Progress on the Time-Critical Removal Action is discussed
in weekly progress reports submitted to USEPA and is not included in this RI/FS AOC Annual Progress
Report,

RI planning activities have been conducted for the Division Street Station OU, Willow Street/Hawthorne
Avenue Station OU, North Station OU, Throop Station OU during this reporting period. Rl field activities
have been performed at the South Station Upland OU, Division Street Station OU, and Willow
Street/Hawthorne Avenue Station OU during this reporting period. Pre-design investigation sampling was
also performed at South Station Upland OU and Crawford Station during this reporting period. A removal
action was contemplated at South Station Upland OU, but not initiated. As discussed above, Time-Critical
Removal Actions have been performed at the Crawford Station during this reporting period.
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The Annual Progress Report is intended to provide a concise summary of the progress of the work
completed at each of the MGP sites. As part of the progress report, the anticipated progress (as
presented in the SOW and the Master Schedule Update dated October 28, 2011 (2011(h)) is compared to
the actual progress.

3.1 Overview Progress Meetings

A program overview meeting was not held during this time period.

3.2 South Station Upland OU (South Branch Site)

The Project Start Date for the South Station Upland OU was established in Exhibit A, Section A, to
coincide with the effective date of the Settlement Agreement (2008(c)). However, Completion Report —
Revision 0 was submitted on May 13, 2008 (2008(a)), prior to finalizing the Settlement Agreement. Per
the SOW, scoping meetings and conference calls may be used to discuss the content of South Station
Upland OU site-specific documents. No scoping meetings or conference calls were conducted for the
South Station Upland OU during the reporting period.

On September 13, 2011 (2011f), USEPA modified the Settiement Agreement to modify the site
boundaries of the South Station Upland OU. The modification excluded Parcels C and D from the
Settlement Agreement because review of existing data indicates the source removal has been complete
and no further remedial action is planned or anticipated on these parcels.

3.2.1 Planning Documents and Work Plan Submittals
Planning documents and work plan submittals, related to the RI/FS AOC, were not prepared for the South
Station Upland OU during this reporting period.

The 2011 Annual Progress Report (201 1h) anticipated a Supplemental Rl Technical Memorandum to be
submitted in February 2012, recommending additional vapor intrusion assessments. However, because a
removal action was contemplated, which would affect the scope of additional assessments, the Technical
Memorandum was not submitted.

Similarly, the Rl Report — Revision 0, Alternatives Array Technical Memorandum, and FS Report ~
Revision 0 were not submitted.
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3.2.2 Remedial Investigation Field Activities

RI field activities as described in the SSWP (2009(a)) were initiated in May 2009. Continued RI activities
performed at the South Station Upland OU during this progress report period, are summarized in the

following table.

| T;sk | ﬂa:getedbgremplgt_lpn _j B Actual Completion Date
Eighth Groundwater Monitoring Event December 2011 January 23, 2012
Ninth Groundwater Monitoring Event April 2012 April 23. 2012
Tenth Groundwater Monitoring Event July 2012 | July 24-25, 2012
o s oo og amsameyy | cober 2012
Eleventh Groundwater Monitoring Event October 2012 October 23-26, 2012

3.2.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15" of each month (or the following business day)
in accordance with Section 8.1 of the SOW.

Monthly Progress Report | Submittal Date _
October 2011 November 13, 2011
November 2011 December 19, 2011
December 2011 January 16, 2012
Januar_y_ 201-2 February 14, 2012
February 2012 March 1_2_. 2012
March 2012 April 16, 2012

April 2012 May 15, 2012

May 2012 June 11, 2012

June 2012 July 13, 2012

July 2012 August 14, 2012
August 2012 September 14, 2012
September 2012 October 15, 2012
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3.3 Division Street Station OU (North Branch Site)

The Project Start Date for the Division Street Station OU was established in Exhibit A, Section A, to
coincide with the effective date of the Settlement Agreement (2008(c)) but was re-established to
November 25, 2008. Per the SOW, scoping meetings and conference calls may be used to discuss the

content of Division Street Station OU site-specific documents. The scoping meetings held are

summarized in the following fable.

Topic

Date _

Step |l Sediment Sampling Meeting

Review Step | Sediment Sampling Results and Proposed

September 27, 2012

GEQS, received on October 11, 2012

Review USEPA's comments on Division upland data
submittal to GEOS, received September 4, 2012, and
USEPA’'s comments on Division sediment data submittal to

October 17, 2012

3.3.1 Planning Documents and Work Plan Submittais

Planning documents and work plan submittals are summarized in the following table.

Targeted

Upland Areas

: , Actual Completion | USEPA Comments
Task/Submittal Conll)pletlon Date Recelved
_ ate
Response to USEPA'’s November 2,
2011 Comments on Preliminary RI - December 19, 2011 January 26, 2012
Results, discussed October 20, 2011
Response to USEPA'’s January 26,
2012 Comments on Response to ;
November 2, 2011 Comments on - March 12, 2012 -
Preliminary Rl Raesults
Submit Site-Specific Work Plan January 10
Addendum No. 1 — Revision 0 for ' 20% ! March 12, 2012 March 21, 2012

Response to USEPA's March 21,
2012 Comments on Site-Specific
Work Plan Addendum No. 1 for
Upland Areas

May 7, 2012

May 10, 2012

Submit Step | Data Evaluation for
North Branch Sediment Sampling
Technical Memorandum

September 19, 2012

October 11, 2012
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Targeted Actual Completion | USEPA Comments
Task/Submittal (':orlll;,;‘_:ltt‘a’tlon= Date Recelved
Receive USEPA’'s Comments on
Division upland data submittal to - -- September 4, 2012
GEOS
Receive USEPA’'s Comments on
Division sediment data submittal to -- - October 11, 2012
GEOS

3.3.2 Remedial Investigation Field Activities

RI field activities were performed in accordance with USEPA-approved SSWP — Revision 1 (2009(c)), and
the USEPA-approved SSWP Addendum No. 1 (2012(e)). Completed RI activities are summarized in the
following table.

Task | Targeted ComplationDate |  Actual Completion Date

Third Quarterly Groundwater and

Second Soil Gas Sampling Event November 2011 November 14-21, 2011

Step | Surface Water and Sediment
Sampling in Adjacent River Area

December 5, 2011 through

Fall/Winter 2011 February 15, 2012

Fourth Quarterly Groundwater

Sampling Event _ _ 3 _ February 2012 February 13, 2012
Implement SSWP Addendum No. 1 . .
_ Rev_ision_1 field work’' February 2012 September 20, 2012
Step Il Sediment Sampling in 2

Adjacent River Area Ja_nusfry 2_012 _ . _ —

1. SSWP Addendum No. 1 implementation assumed the supplemental Rl activities were
identified in January 2012 and approved in February 2012.

2. Completion of Step Il Sediment Sampling assumed Division Street OU Step Il Sediment
Sampling Scope would be implemented with the North Station OU (SSWP- Rev 1, (2012(f)),
approved March 20, 2012) and review of Step | Data Evaluation of North Branch Sediment
Sampling Technical Memorandum (2012(aa)).
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3.3.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15™ of each month (or the following business day)

in accordance with Section 8.1 of the SOW.

Monthly Progress Report ' Submittal Date
October 2011 November 13, 2011
November 2011 December 19, 2011
December 2011 January 16, 2012
January 2012 February 14, 2012
February 2012 March 12, 2012
March 2012 April 16, 2012
April 2012 May 15, 2012
May 2012 June 11, 2012
June 2012 July 13, 2012
July 2012 August 14, 2012
August 2012 September 14, 2012
September 2012 October 11, 2012

3.4 Willow Street — Hawthorne Avenue Station OU (North Branch Site)

The Project Start Date for the Willow Street — Hawthorne Avenue Station OU was not established in
Exhibit A, Section A, of the Settlement Agreement (2008(c)). The start date was established as April 30,
2009 as summarized in the 2008 to 2009 Annual Progress Report (2009(e)). Per the SOW, scoping
meetings and conference calls may be used to discuss the content of Willow Street — Hawthorne Avenue

Station OU site-specific documents. The scoping meetings held are summarized in the following table.

Toplc

Date _

Step 1l Sediment Sampling Meeting

Review Step | Sediment Sampling Results and Proposed

September 27, 2012

Review USEPA’s comments on Willow/Hawthorne sediment
data submittal to GEOS, received on October 11, 2012

October 17, 2012
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3.4.1 Planning Documents and Work Plan Submittals
Planning documents and work plan submittals are summarized in the following table.
Targeted ) bt 5,
il i Actual Completion | USEPA Comments
Task/Submittal Completion Date Recelved
Date s , R
Submit Letter and Update to SSWP-
Revision 2 Regarding Sampling June 25, 2012 Acknaule 9o
Parameters' y 1%

Submit Revised Vapor Intrusion
Update to SSWP — Revision 2

September 5, 2012

September 13, 2012

Submit Response to USEPA's
September 13, 2012 Comments on
Revised Vapor Intrusion Update to
SSWP - Revision 2

September 25, 2012

October 25, 2012

3.4.2 Remedial Investigation Fleld Activities

1. The Willow Street — Hawthorne Avenue Station OU SSWP - Revision 2 (2011(d)) was
conditionally approved on August 30, 2011. Access agreements with third party owners
required modifications (sample locations and parameters) to the SSWP.

Rl field activities were performed in accordance with USEPA-approved SSWP — Revision 2 (2011(d)).
Completed Rl activities are summarized in the following table.

Task

Targeted Completion Date

Actual Completion Date

-S'te_b | Surface Water and Sediment
Sampling in Adjacent River Area

Fall/Winter 2011

December 5, 2011 through _
February 15, 2012

Step Il Sediment Sampling in
Adjacent River Area

January 2012

1

1. Completion of Step Il Sediment Sampling assumed Willlow Street — Hawthome Avenue
Station OU Step !l Sediment Sampling Scope would be implemented with the North Station
OU (SSWP- Rev 1 (2012(f)), approved March 20, 2012) and review of Step | Data Evaluation
of North Branch Sediment Sampling Technical Memoraridum (2012(aa)).
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3.4.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15™ of each month (or the following business day)
in accordance with Section 8.1 of the SOW.

Monthly Progress Report 'Submittal Date =~
October 2011 November 13, 2011
November 2011 _ | December 19, 2011
December 2011 January 16, 2012
January 2012 February 14, 2012
February 2012 March 12, 2012
March 2012 April 16, 2012

April 2012 May 15, 2012

May 2012 June 11, 2012

June 2012 July 13, 2012

July 2012 August 14, 2012
August 2012 September 14, 2012
September 2012 October 11, 2012

3.5 North Station OU (North Branch Site)

The Project Start Date for the North Station OU was not established in Exhibit A, Section A, of the
Settlement Agreement (2008(c)). The start date was established as June 15, 2011 as summarized in the
2010 Annual Progress Report and Master Schedule Update (NRT, 2010(n)). Per the SOW, scoping
meetings and conference calls may be used to discuss the content of North Station OU site-specific
documents. No scoping meetings or conference calls were held during this reporting period.
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3.5.1 Planning Documents and Work Plan Submittals
Planning documents and work plan submittals are summarized in the following table.
Targeted | i i rmiinenn | MICEBA oo -
TieliQiehnleba e Actual Completion | 'USEPA Comments
Task/Submittal Completion Date Received.
_ Date
Submit SSWP — Revision 1) N°"e£:’f’ 28, | November 28,2011 | January 26, 2012

Submit Response to USEPA's
January 26, 2012 Comments and
Modified SSWP — Revision 1

March 12, 2012

March 12, 2012

Approved
March 20, 2012

Submit Letter and Update to Modified
SSWP- Revision 1 Re1gardlng
Sampling Parameters

June 25, 2012

Acknowledged
July 10, 2012

1. Access agréeménts with third party owners required modifications (sample locations and
parameters) to the Modified SSWP — Revision 1 submittal (2012(p)).

3.5.2 Remedial Investigation Field Activities

RI field investigation activities were targeted to be initiated in March 2012, assuming USEPA approval of
the SSWP by mid January 2012. However, USEPA approved the SSWP on March 20, 2012 (2012(h))
and third party access agreements required additional SSWP modifications. Therefore, Rl field
investigation activities were not completed at the North Station OU during this reporting period.

3.5.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15" of each month (or the following business day)

in accordance with Section 8.1 of the SOW.

Monithly Progress Report Submittal Date
October 2011 November 13, 2011
November 2011 December 19, 2011
December 2011 January 16, 2012
January 2012 February 14, 2012
February 2012 'March 12, 2012
March 2012 April 16, 2012
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Monthly Progress Report ' Submittal Date
April 2012 May 15, 2012

May 2012 June 11, 2012

June 2012 July 13, 2012

July 2012 August 14, 2012
August 2012 September 14, 2012
September 2012 October 11, 2012

3.6 Crawford Station

As previously discussed, PGL and USEPA entered into a Time-Critical AOC on October 13, 2011 to
address portions of the site that had MGP residuals at the surface and were accessible for removal. The

Time Critical Removal is proceeding under AOC V-W-11-C-981 and, therefore, is not summarized in
detail in this report which address the RI/FS activities.

The Project Start Date for the Crawford Station OU was not established in Exhibit A, Section A, of the
RI/FS Settlement Agreement (October 31, 2008). The start date was established as December 16, 2011
as summarized in the 2011 Annual Progress Report and Master Schedule Update (2011(h)). Due to the
size and multiple property owners at Crawford Station, the site will be subdivided into more manageable
Parcel Groups in the SSWP. Parcel Groups will be mutually identified with USEPA and IBS and may be
selected based on access, adjacent parcels, or other criterion. Parcel Groups will range in area. Per the
SOW, scoping meetings and conference calls may be used to discuss the content of Crawford Station OU
site-specific documents. The scoping meetings held are summarized in the following table.

Toplic

Date

Pre-SSWP Scoping Meeting

January 24, 2012

Follow Up SSWP Scoping Meeting

July 5, 2012

SSWP Progress Meeting/Follow Up Discussion

August 30, 2012

1982 PGL 2012 ANNUAL PROGRESS RPT AND MASTER SCHEDULE UPDATE 121031

' NATURAL
RESOURCE

TECHNOLOGY



PGL Former MGP Sites
2012 Annual Progress Report and Master Schedule Update
Revision 0
10/31/2012
3-Site Progress
Page 14 of 31
3.6.1 Planning Documents and Work Plan Submittals
Planning documents and work plan submittals are summarized in the following table.
- T Targeted ™ | — — _
Task/Subinittal Completion | Actual g?"""‘"°" USE';‘Q‘ Comments
: Date: Date ._gc_gl_ved

Submit Completion Report — Revision
0

December 16,
2011

December 23, 2011

February 27, 2012

Submit Parcel! Group 1 SSWP -
Revision 0

March 15, 2012

March 14, 2012

May 22, 2012

Submit Response to USEPA’s
February 27, 2012 Comments on
Completion Report — Revision 0

April 12, 2012

April 3, 2012

Submit Response to USEPA's May
22, 2012 Comments on Parcel Group
1 SSWP - Revision 0 and Parcel
Group 1 SSWP — Revision 1

August 5, 2012

August 3, 2012

September 4, 2012

Submit Response to Comments to
USEPA'’s September 4, 2012
Comments on Group 1 SSWP
Revision 1

October 19,
2012

October 19, 2012

Review Pending

3.6.2 Remedial Investigation Field Activities

Parcel Group 1 Rl field investigation activities were targeted to be initiated in October 2012, assuming
USEPA approvail of the SSWP in July 2012. However, USEPA approval of the Parcel Group 1 SSWP is
pending following IBS'’s submittal of a response to comments letter dated October 19, 2012 (2012(ag)). A
schedule for RI/FS field invéstigation activities will be established following USEPA's final approval of the
Parcel Group 1 SSWP Revision 1 (2012(t)).
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3.6.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15™ of each month (or the following business day)
in accordance with Section 8.1 of the SOW.

'Monthiy Progress Report | Submilttal Date
October 2011 November 9, 2011
November 2011 December 12, 2011
December 2011 January 11, 2012
January 2012 February 10, 2012
February 2012 March 11, 2012
March 2012 April 10, 2012
April 2012 May 10, 2012
May 2012 June 8, 2012
June 2012 July 11, 2012
July 2012 August 10, 2012
August 2012 September 11, 2012
September 2012 October 11, 2012

3.7 Throop Street Station

The Project Start Date for the Throop Street Station OU was not established in Exhibit A, Section A, of
the RI/FS Settiement Agreement (2008(c)). The start date was established as June 20, 2012 as
summatrized in the 2011 Annual Progress Report and Master Schedule Update (2011(h)). Per the SOW,
scoping meetings and conference calls may be used to discuss the content of Throop Street Station OU
site-specific documents. The scoping meetings held are summarized in the following table.

Toplc | | Date

Pre-SSWP Scoping Meeting August 30, 2012
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3.7.1 Planning Documents and Work Plan Submittals
Planning documents and work plan submittals are summarized in the following table.
- Targeted "
o F i e Actual USEPA Comments
Task/Submilttal i "_’":'g';'tfb“ Coniipletion Date ‘Recelved

Submit Completion Report — Revision 0

June 20, 2012

June 20, 2012

August 1, 2012

Recei\)e USEPA Comments on the
August 30, 2012 Pre- SSWP Scoping
Meeting

September 13,
2012

Submit Response to USEPA's August
1, 2012 Comments on Completion
Report — Revision 0 and SSWP —
Revision 0

October 29,
2012

October 15, 2012

3.7.2 Remedial Investigation Field Activities

RI field investigation activities were not completed at the Throop Street Station OU during this reporting

period.

3.7.3 Monthly Progress Reports

Monthly Progress Reports have been submitted by the 15™ of each month (or the following business day)

in accordance with Section 8.1 of the SOW.

| Monthly Progress Report Submittal Date
June 2012 July 16, 2012
July 2012 August 14, 2012
August 2012 September 14, 2012
September 2012 October 11, 2012

3.8 Remaining PGL Sites

Additional project start dates for the remaining sites were not established for this reporting period in the
2011 Annual Progress Report and Master Schedule Update Report (201 1(h)). Project start dates for

remaining sites are discussed in Section 4.
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4 PROPOSED MASTER SCHEDULE

Exhibit A of the SOW includes a schedule for major deliverables. The South Station Upland OU, Division
Street Station OU, Willow Street — Hawthorne Avenue Station OU, and North Station OU, Crawford
Station, and Throop Station OU have been initiated. Rl field work, has been performed at the South
Station Upland OU, Division Street OU and ambient sediment in the North Branch Chicago River.

Future submittals and/or activities at South Station Upland OU, Division Street Station OU, Willow Street
- Hawthorne Avenue Station OU, Crawford Station, and Throop Station OU are dependent on USEPA
comments and approvals. The site-specific schedules for South Station Upland OU, Division Street
Station OU, Willow Street — Hawthorne Avenue Station OU, Crawford Station, and Throop Station,
presented in the SSWPs or supplemental Rl activities, are updated herein to provide proposed site-
specific schedules for field activities and major deliverables. A proposed schedule for Hough Place
Station OU and North Shore Avenue Station, and Pitney Court Station OU is presented herein for major
deliverables. As discussed in Section 3.8, Project Start Dates for remaining PGL sites are to be
established.

4.1 Overview Progress Meetings

Overview progress meetings are proposed to be conducted on an as-needed basis at the request of
either USEPA or IBS. Specific progress meeting dates are not proposed at this time.

4.2 Multi-Site Rl Documents

The Multi-Site Documents, as described in the SOW, have been completed and approved as summarized
in Section 2. Additional Multi-Site Documents are not anticipated at this time. Addendums to the multi-site
documents may be issued, as appropriate, to update programmatic procedures or approaches.

4.3 Schedule for PGL Sites

Figure 1 summarizes the proposed target dates for RI/FS activities at each of the sites. The proposed
target dates are generally consistent with the schedules provided in the SSWPs, adjusted to reflect
current status, USEPA approvals and reasonably anticipated approvals. All site schedules are dependent
on USEPA approval dates, contractor availability, and sampling seasons (particularly with respect to
sediment sampling activities).
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Figure 1 considers the deliverable timeframes specified in Exhibit A of the SOW (e.g., SSWPs submitted
90 days following the Completion Report submittal, finalize submittals within 45 days from receipt of
USEPA comments, etc.). For planning purposes, it is assumed USEPA will provide comments within 60
days of submittals for Revision 0 and provide approvals within 45 days of receiving Revision 1.

The proposed schedules are subject to change. Modifications to the schedule, if necessary, will be
communicated to USEPA through monthly site-specific progress reports, weekly progress conference
calls during RI activities, or other communications.

4.3.1 South Station Upland OU (South Branch Site)

The tasks provided in the South Station Upland OU SSWP - Revision 1, dated January 26, 2009
(2009(a)), have been completed up to submittal of the Rl Report — Revision 0. As noted in Section 3.2.2,
supplemental Rl field activities have been initiated in September 2011, primarily to fully delineate the
groundwater plume.

Supplemental Rl field activities are anticipated to address potential vapor intrusion. These tasks and on-
going post Rl groundwater monitoring are presented in Figure 1 and summarized in the following table.

 TaskiDellverable I Target Date for Completion

Monthly Progress Reports 15" of every month

Submit Supplemental RI Technical Memorandum
— Vapor Intrusion, Revision 0 January 18, 2013
(assumes groundwater plume is fully defined)

Install Additional Groundwater Monitoring Wells, if
Supplemental RI Field Activities needed — March 2013

(assumes USEPA approval of Supplemental RI . _.
Technical Memorandum — Vapor Intrusion, Install Soil Gas Probes — March 2013

Revision 0 by mid February 2013) Soil Gas Sampling Event 1 — March 2013
Soil Gas Sampling Event 2 — September 2013

Submit Rl Report — Revision 0 to USEPA

(assumes no additional Rl activities are December 9, 2013
identified) ]

Alternatives Array Tech Memo to USEPA February 7, 2014
FS Report — Revision 0 to USEPA

(assumes USEPA-comments on Alternatives May 23, 2014

Array Tech Memo early April 2014)

To be determined following review of Rl Data

On-going Post RI Groundwater Monitoring Preliminarily proposed as quarterly
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4.3.2 Division Street OU (North Branch Site)

The tasks provided in the Division Street OU SSWP — Revision 1, dated September 21, 2009 (2009(f))
and supplemental Rl field activities have been completed in the upland area and Step 1 of the sediment
sampling. The need for additional supplemental RI field activities in the upland areas will be evaluated
following review of Rl data performed in late August 2012 (soil sampling, additional groundwater
monitoring wells, and soil vapor probes).

Step Il sediment sampling adjacent to the Division Street OU will be investigated as described in the
SSWP - Revision 1, dated September 21, 2009 (2009(f)) and the Step | Data Evaluation for North Branch
Sediment Sampling Technical Memorandum, (2012(ac)), as presented in Figure 1. Major deliverable
target dates are summarized in the following table.

Task/Deliverable Target Date for Completion

Mohthly Prbgress Reports 157 of every month

Supplemental GW Sampling Event 2 — December
Supplemental RI Field Activities - Upland 2012

Supplemental GW Event 3 and Soil Gas Sampling
Event 2 — March 2013

RI Field Activities - Sediment adjacent to

- — November 2011
Division Street OU Surface Water Sampling
(assumed concurrent with Willow Street — — February-March 2013

Hawthorne Avenue Station OU and North

Station OU and permits attained within 90 days Step Il Sediment Sampling (as discussed in the RAF)

of submittal) _ _
Submit Rl Report — Revision 0 to USEPA June 25, 2013
Alternatives Array Tech Memo to USEPA August 26, 2013

Submit FS Report — Revision 0 to USEPA
(assumes USEPA comments on Alternatives December 9, 2013
Array Tech Memo early October 2013)

To be determined following review of RI Data

On-going Post Rl Groundwater Monitoring Preliminarily proposed quarterly
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4.3.3 Willow Street — Hawthorne Avenue Station OU (North Branch Site)

The Willow Street — Hawthorne Avenue Station OU SSWP — Revision 2 was submitted to USEPA on July
15, 2011 (2011(d)) and conditionally approved on August 30, 2011. The tasks provided in the Willow
Street — Hawthorne Avenue Station OU SSWP — Revision 2 (2011(d)) related to Step 1 of the sediment
sampling have been completed. The schedule for implementing upland remedial investigations and report
submittals (RI and FS) has been updated since site access has been established.

Step Il sediment sampling adjacent to the Willow Street — Hawthorne Avenue Station OU will be
investigated as described in the SSWP — Revision 2, and the Step | Data Evaluation for North Branch
Sediment Sampling Technical Memorandum, (2012(ac)), as presented in Figure 1. Major deliverable
target dates are summarized in the following table.

TaskiDeliverable | Target Date:for Completion
Monthly Progress Reports 16™ of every month

Soil Boring Installation/Soil Vapor Sampling
— November — December 2012

RI Field Activities - Upland Groundwater Monitoring Well Installation/Development
— November — December 2012

Quarterly RI groundwater monitoring
—~ December 2012 through October 2012

RI Field Activities - Sediment adjacent to
Willow Street-Hawthorme Avenue Station OU Surface Water Sampling

— November 2011
(assumed concurrent with Division Street OU
and North Station OU and permits attained . ) .
within 80 days of submittal) Step 1l Sediment Sampling (as discussed in the RAF)
N | -March-April 2013
Submit RI Report — Revision 0 to USEPA January 16, 2014
Altematives Array Tech Memo to USEPA March 17, 2014

Submit FS Report — Revision 0 to USEPA

(assumes USEPA comments on Alternatives
Array in May 2014)

On-going Post RI Groundwater Monitoring

June 30, 2014

To be determined following review of Rl Data
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4.3.4 North Station OU (North Branch Site)

The North Station OU SSWP — Revision 1 was submitted to USEPA on November 28, 2011 (2011(f)) and
approved by USEPA on March 20, 2012 (2012(h)). An update to modify the sampling parameters was
submitted on June 25, 2012 (2012(p)). Major deliverable target dates are presented on Figure 1 and

summarized in the following table.

Task/Dellverable

Target Date for Completion

Monthly Progress Reports

15" of every month

RI Field Activities — Upland

(assumes access agreements are in place
December 2012)

Soil Boring Installation/Sampling — March 2013

Groundwater Monitoring Well Installation — March
2013

Soil Gas Probe Installation — March 2013

Quarterly RI Groundwater Monitoring — April 2013
through January 2014)

RI Field Activities - Sediment adjacent to North
Station OU

(assumed Step | Sampling is concurrent with
Division Street Station and Willow Street —
Hawthorne Avenue Station OU Step Il
Sampling)

Bathymetric Survey
- December 2012

Surface Water Sampling
—~ November 2012

Step | Sediment Sampling (as discussed in the RAF)
— January-February 2013

Step Il Sediment Sampling (as discussed in the RAF)
- if necessary, September 2013

_(assumes scope is defined August 2013)

Submit RI Report — Revision 0 to USEPA

June 14, 2014

Alternatives Array Tech Memo to USEPA

August 4, 2014

Submit FS Report — Revision 0 to USEPA

(assumes USEPA comments on Alternatives
Array in August 2014)

November 17, 2014

On-going Post RI Groundwater Monitoring

To be determined following review of Rl Data
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4.3.5 Crawford Statlon

The project start date for Crawford Station was established as December 15, 2011. A Completion Report
(2011(1)) for the entire Crawford Station site has been prepared and submitted to USEPA. Due to the size
and multiple property owners at Crawford Station, a phased approach to the RI/FS activities has been
proposed and approved by USEPA. Accordingly, the initial SSWP has been prepared to reflect four
groups of parcels that will be investigated in a sequential manner during the RI/FS. The Parcel Group 1
SSWP — Revision 1 (2012(ag)) has been submitted and reviewed by USEPA and final approval is
currently pending. Site specific work plans addressing each of the other parcel groups (Groups il through
IV) will be submitted as addenda to the SSWP.

Proposed target dates for future RI/FS activities, are provided as general placeholders for planning

purposes only and may be significantly different, depending on USEPA approvals.

Task/Dellverable

Monthly Progress Reports

Target Pate for Completion
15™ of every month starting in January 2012

RI Field Activities — Upland Parcel Group 1

(assumes USEPA approval of SSWP in
November 2012)

Soil Boring Installation/Sampling — March 2013
Groundwater Monitoring Well Installation — April 2013
Soil Gas Probe Installation — April 2013

Quarterly Rl Groundwater Monitoring — April 2013
through January 2014)

Submit Parcel Group 1 Rl Report — Revision 0
to USEPA

June 3, 2014

Parcel Group 1 Alternatives Array Tech Memo
to USEPA

August 4, 2014

Submit Parcel Group 1 FS Report — Revision 0
to USEPA

(assumes USEPA comments on Alternatives
Array in October 2014)

November 17, 2014

Submit Parcel Group 2 SSWP Addendum —
Revision 0 to USEPA

March 15, 2013

Initiate Parcel Group 2 RI Field Work

July 2013
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4.3.6 Throop Station OU (South Branch Site)

The project start date for the Throop Station OU (South Branch Site) was established as June 20, 2012. A
proposed schedule was developed as part of the SSWP — Revision 0, submitted October 15, 2012
(2012(af)). Proposed target dates, after submittal of the SSWP (summarized below), are provided as
general placeholders for planning purposes only and may be significantly different, depending on USEPA

approvals.

_ _ TasleeIIverabIe _ ) Target Date for Completion
Monthly Progress Reports 15" of every month
Submit SSWP — Revision 0 to USEPA October 15, 2012
Submit SSWP - Revision 1 to USEPA January 2013

(assumes USEPA comments on SSWP
Revision 0 are received November 2012)

Initiate RI Field Work (to be provided in SSWP, | April 2013 — Upland
USEPA approval assumed in February 2013)

Submit RI Report — Revision 0 to USEPA May 2014

(assumes supplemental RI activities are not
required)

4.3.7 Hough Place Station OU (South Branch Site)

The project start date for the Hough Place Station OU (South Branch Site) is proposed as February15,
2013. As a result of significant remedial actions performed at the site, the Completion Report is proposed
to be expanded to include a Baseline Risk Assessment which will potentially expedite the RI/FS process.
This approach will be discussed in a pre-scoping meeting with USEPA and IBS. Proposed target dates,
after submittal of the Completion Report/Baseline Risk Assessment (summarized below), are provided as
general placeholders for planning purposes only and may be significantly different, depending on USEPA
approvals and the expedited process identified.

e —————
Task/Dellverable g Target Date for Completion

Monthly Progress Reports 15‘h of every month starting in March 2013

Submit Completion Report/Baseline Risk February 15, 2013

Assessment — Revision 0 to USEPA (Project

Start Date)
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Target Date for COmpIetlon

(assumes USEPA comments on SSWP
Revision 0 are received early July 2013)

Task/Dellverable
Submit SSWP — Revision 0 to USEPA May 17, 2013
Submit SSWP — Revision 1 to USEPA August 2013

Initiate RI Field Work (to be provided in SSWP,
USEPA approval assumed in September 2013)

November 2013 — Upland

Submit RI Report — Revision 0 to USEPA

(assumes supplemental RI activities are not
required)

January 2015

4.3.8 North Shore Avenue Station

The project start date for the North Shore Avenue Station is proposed as July 12, 2013. As a result of

signiﬁi:ant remedial actions performed at the site, the Completion Report is proposed to be expanded to

include a Baseline Risk Assessment which will potentially expedite the RI/FS process. This approach will
be discussed in a pre-scoping meeting with USEPA and IBS. Proposed target dates, after submittal of the
Completion Report/Baseline Risk Assessment (summarized below), are provided as general placeholders

for planning purposes only and may be significantly different, depending on USEPA approvals and the

expedited process identified.

Task/Deliverable

Target Date for Completlon

Monthly Progress Reports

15"‘ of every month starting in August 2013

Submit Completion Report/Baseline Risk
Assessment — Revision 0 to USEPA (Project
Start Date)

July 12, 2013

Submit SSWP — Revision 0 o USEPA

.| October 10, 2013

(assumes supplemental RI activities are not
required)

Submit SSWP — Revision 1 to USEPA January 2014
(assumes USEPA comments on SSWP

Revision 0 are received August 2013)

Initiate RI Field Work (to be provided in SSWP, | April 2014
USEPA approval assumed in February 2014)

Submit Rl Report — Revision 0 to USEPA June 2015
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4.3.9 Pitney Court Station (South Branch Site)

The project start date for the Pitney Court Station (South Branch Site) Station is proposed as January 10,
2014. As a result of significant remedial actions performed at the site, the Completion Report is proposed
to be expanded to include a Baseline Risk Assessment which will potentially expedite the RI/FS process.
This approach will be discussed in a pre-scoping meeting with USEPA and IBS. Proposed target dates,
after submittal of the Completion Report/Baseline Risk Assessment (summarized below), are provided as
general placeholders for planning purposes only and may be significantly different, depending on USEPA
approvals and the expedited process identified.

Task/Deliverable. I Target Date for Completion
Monthly Progress Reports 15™ of every month starting in February 2014
Submit Completion Report/Baseline Risk January 10, 2014
Assessment — Revision 0 to USEPA (Project
Start Date)
Submit SSWP - Revision 0 to USEPA April 10, 2014
Submit SSWP - Revision 1 to USEPA May 2014

(assumes USEPA comments on SSWP
Revision 0 are received March 2014)

Initiate RI Field Work (to be provided in SSWP, | August 2014
USEPA approval assumed in June 2014)

Submit RI Report — Revision 0 to USEPA October 2015

(assumes supplemental RI activities are not
required)

4.4 Remaining PGL Sites

Proposed Project Start Dates and target dates for the remaining sites (22" Street Station OU and South
Branch River OU) have not been established pending progress of the initiated sites, discussed in Section
4.3. It is anticipated Project Start Dates may be established as part of future Progress Meetings (Section
4.1) or in the 2013 Master Schedule Update. Detailed proposed schedules will be developed as part of
the SSWPs.
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FIGURE 1
2012 Master Schedule Update - Revision 0

Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites

CERCLA Docket No. V-W-08-C-917

Date: October 31, 2012
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1 |
2 Sol ti and OU Site ID: SSID B 896 days Thu 1313 Wed 6/17/15 & v
3 | On-Going Groundwater Monitoring Events 183 days Thu1/313  Thu7/413 ] 1
7 Supplemental Rl Activities 295 days Fri 1/18/13 Fri 11III131 4 v
£ 8 ‘ Submit Supplemental RI Tech Memo - Soil Gas 0 days Fri 1/18/13 Fri 1115113; 0—110
9 | USEPA Approves Supplemental Rl Tech Memo - Soil Gas 0 days Mon 2/18/13  Mon 2/18/13; 18
10 | Install Additional Groundwater Monitoring Wells, if needed 2 days Tue 3/5/13 Wed 3/6/13 ‘%IS
11 | Install Soil Gas Probes, if needed 2 days Thu 3/7/13 Fri 3/8/13) B3
12 | Soil Gas Sampling Event 1 0 days Fri 3/8/13 Fri 3/8/13|
18] Receive Supplemental Analytical Data 0 days Mon 4/8/13  Mon 4/8/13| 4/8
14 | Supplemental Rl Data Validation 28 days Tue 4/16/13  Mon 5/13/13 ‘L 5113
15 I Soil Gas Sampling Event 2 0 days Wed 9/4/13  Wed 9/4/13 o—y
16 i I Analytical Data 0 days Fri10/4/13  Fri 10/4/113 10/4
7| PP | Rl Data Vali 28 days Sat10/12/13  Fri 11/8/13 118
18 | Prepare Rl Report 196days  Thu10/24/13  Thu5/8/14 v
19 | Review Preliminary RI Data with USEPA Odays  Thu10/24/13 Thu 10/24/13 @104
20 Submit RI Rpt - Rev 0 to USEPA 0 days Mon 12/9/13  Mon 12/9/13
21 J Receive USEPA Comments on Rl Rpt - Rev 0 0 days Fri2/7114 Fri2/7114
22 | Submit RI Rpt - Rev 1 to USEPA 0 days Mon 3/24/14  Mon 3/24/14 >34
23 | USEPA Approves RI Rpt - Rev 1 0 days Thu 5/8/14 Thu 5/8/14 @ 58
24 ] Prepare FS Report 255 days Fri 2/7114 Mon 10/20/14 v
25 Submit Alternatives Array Tech Memo to USEPA 0 days Fri 2/7/14 Fri 2/7/14 >
) Receive USEPA Ci onA Array Tech Memo 0 days Tue 4/8/14 Tue 4/8/14 0—4‘5
27 | Submit FS Rpt - Rev 0 to USEPA 0 days Fri5/23114  Fri5/23/14 s
28 | Receive USEPA Comments on FS Rpt - Rev 0 0 days Tue 7/22/14  Tue 7/22/14 0—1133
29 | Submit FS Rpt - Rev 1 to USEPA 0 days Fri 9/5/14 Fri 9/5/14 -5
30 USEPA approves FS Rpt- Rev 1 0 days Mon 10/20/14 Mon 10/20/14 10/20
31 | Record of Decision 150 days  Tue 10/21/14  Thu 3/19/15
32 | USEPA prepares Prelminary Remedial Action Plan 60days  Tue 10/21/14  Fri 12/19/14 12/19
33 | Preliminary Remedial Action Plan Public Review 60 days Sat 12/20/14 Tue 2/17/15] 17
34 | USEPA Issues Record of Decision 30 days Wed 2/18/15  Thu 3/19/15| 319
735 | Negotiate Administrative Order 90 days Fri 3/20/15 Wed 6/17/15 617
=
37
38 Division Street Station OU Site ID SSID BSFZ 942 days Mon 8/27/12  Thu 3/26/15 g w
39 | Supplemental Rl Activities 258 days Mon 827112  Sat5/11/113 = v
40 Supplemental Soil Sampling, Addtl GW MW and Soil Gas Probe Installation 5 days Mon 8/27/12 Fri 8/31/12) I;BI:H
41 Supplemental GW and Soil Gas Sampling Event 1 (of locations installed in August 2012) 2 days Mon 9/3/12 Tue 9/4/12| o4
42 | Supplemental GW event 2 2 days Tue 12/4/12  Wed 12/5/12|
43 Supplemental GW event 3 and Soil Gas Sampling Event 2 (of | lled in August 2012) 2 days Wed 3/6/13  Thu 3/7/13|
44 Receive Suppl | Analytical Data 0 days Sat4/6/13  Sat4/6/13| 6
45 ppl | Rl Data Validati 28 days Sun4/14/13  Sat 5/11/13% 511
48 | On-Going Post Rl Groundwater Sampling Events 637 days Tue 6/11/13  Tue 310/15 <o o o o o o Lo <o
55 Adjacent to Division Street Station Sediment | gati 279days  Wed 9/19/12  Mon 624/13 = =
56 Submit Sediment Sampling Tech Memo to USEPA 0 days Wed 9/19/12  Wed 9/19/12 & 99
57 USEPA C on Sedi pling Tech Memo Odays  Thu10/11/12 Thu10/11/12| 11
58 Surface Water Sampling 1day  Mon 11/12/12 Mon 11/12/12| : 1112
59 Secure Sedi Permits and S 90days  Thu10/1112  Tue 1/8/13|
60 Step Il Sediment Sampling 35 days Tue 2/19/13  Mon 3/25/13 5
81 | Step Il Laboratory Analysis 30 days Tue 3/26/13  Wed 4/24/13 4124
62 | Step Il Data Validation 56 days Tue 4/30/13  Mon 6/24/13 6/24
63 | Prepare RI Report 287 days Fri 4126113 Fri 2714 -y
Review Preliminary Upland RI Data with USEPA 0 days Fri4/26/13  Fri4/26/13 %
Submit RI Rpt - Rev 0 to USEPA 0 days Tue 6/25/13  Tue 6/25/13|
Receive USEPA Comments on RI Rpt - Rev 0 0 days Sat 8/24/13 Sat 8/24/1 a'i
Submit Response to USEPA Comments on Rl Rpt - Rev 0 0 days Tue 10/8/13 Tue 10/8/13] Q—ws
USEPA with Response to C ts on Rl Rpt - Rev 0 0 days Sat 11/9/13  Sat 11/9/13
Submit RI Rpt - Rev 1 to USEPA 0 days Tue 12/24/13  Tue 12/24/13
USEPA Approves RI Rpt - Rev 1 0 days Fri 217114 Fri2/7114
71 | Prepare FS Report 337 days Mon 8/26/13  Tue 7/29/14
72 | Submit Alteratives Array Tech Memo to USEPA 0 days Mon 8/26/13  Mon 8/26/13
73 ive USEPA C on Al Array Tech Memo 0 days Fri102513  Fri 102513
74 Submit FS Rpt - Rev 0 to USEPA 0 days Mon 12/9/13  Mon 12/9/13
75 Receive USEPA Comments on FS Rpt - Rev 0 0 days Mon 2/10/14  Mon 2/10/14
76 Submit Response to USEPA Comments on FS Rpt - Rev 0 0 days Frid/28/14  Fri 3/28/14
S Receive USEPA concurrence with Response to Comments on FS Rpt - Rev 0 0 days Tue 4/20/14  Tue 4/29/14
| 78 Submit FS Rpt - Rev 1 to USEPA 0 days Fi6/1314  Fri613/14
7 7‘ USEPA approves FS Rpt- Rev 1 0 days Tue 7/29/14  Tue 7/29/14
80 Record of Decision 150 days Wed 7/30/14  Fri 12/26/14
81 USEPA prepares Prelminary Remedial Action Plan 60 days Wed 7/30/14  Sat 9/27/14
82 _ Preliminary Remedial Action Plan Public Review 60 days Sun 9/28/14 Wed 11/26/14
83 | USEPA issues Record of Decision 30days  Thu 1127114  Fri12/26/14
84 Negotiate Administrative Order 90 days Sat 12/27/14  Thu 3/26/15
85
86
Task CEEEEEESSSS  Rolled Up Task S Spit veressininienoen  Group By Summary PEmmsssmmmm—Ny  |nactive Summary C ' Manual y Rollup Finish-only a
g::e:gg%gas BAB 2012 FAL MGE schisdine Milestone @ Rolled Up Milestone Lo External Tasks : Inactive Task Manual Task SEESSNNNNER  Manual y 4 W Progress —_——
Summary PEmm———— Rolled Up Progress Project y @ ¥ Inactive Milestone Duration-only J——— Start-only C
1. This preliminary schedule is dep 't on USEPA-app and weather conditions to p field i Schedule modifications will be in accordance with the AOC/SOW.
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FIGURE 1
2012 Master Schedule Update - Revision 0
Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites

CERCLA Docket No. V-W-08-C-917

Date: October 31, 2012

i [ ini i OO S| N R [ AT A I (5 o
il o4 2 o A R R R S B 8 R R W 008 S o~ 7 W - T "7 T A A 7 S 5 7 S O3 W O W T 7 0 - 7 W a2
87 |Willow St. - Hawthorne Ave Station OU Site ID:SSID BSFY/SSID BSHN 1121 days Wed 9/19/12  Thu 10/15/15 v
88 | Implement RI Field Activities - Upland OU 396 days Wed 11/7/12 Sat 12/7/13
. ] Soil Boring Installation/Sampling 20 days Wed 11/7/12 Mon 11/26/12
G ing Well Installation/Devel 20 days Wed 11/28/12 Mon 12/17/12
Soil Gas Probe Installation 10 days Tue 12/18/12 Thu 12/27/12
First Quarter RI GW and Soil Gas Sampling 10 days Tue 12/25/12 Thu 1/3/13
Laboratory Analysis (first Quarter gw, soil gas, and soil) 30 days Fri 1/4/13 Sat 2/2/13
Data Validation (first Quarter gw, soil gas, and soil) 60 days Fri 2/8/13 Mon 4/8/13 4/8
Second Quarter RI GW and Soil Gas Sampling 10 days Tue 3/26/13 Thu 4/4/13
Laboratory Analysis (second Quarter gw and soil gas) 30 days Fri 4/5/13 Sat 5/4/13 |
Data Validation (second Quarter gw and soil gas) 30 days Tue 5/14/13  Wed 6/12/1 3( 12 ‘
Data Gap Analysis 14 days Sat 5/25/13 Fri 6/7/13
Third Quarter RI GW Sampling 10 days Wed 6/26/13 Fri 7/5/13] |
Laboratory Analysis (third Quarter gw) 30 days Sat7/6/13  Sun 8/4/13 \
101 Data Validation (third Quarter gw) 30 days Sat8/10/13  Sun 9/8/13|
102 | Fourth Quarter RI GW Sampling 10 days Tue 9/24/113  Thu 10/3/13
103 Laboratory Analysis (fourth Quarter gw) 30 days Fri 10/4/13 Sat 11/2/13
104 Data Validation (fourth Quarter gw) 30 days Fri 11/8/13 Sat 1217113
105 | Adj to Willow Street-Hawthorne Station Sedi [ o 303 days Wed 9119112 Fri 719113 =
106 Submit Sediment Sampling Tech Memo to USEPA 0 days Wed 9/19/12  Wed 9/19/12
107 Receive USEPA C on Sediment Sampling Tech Memo Odays  Thu10/11/12 Thu 10/11/12|
108 Surface Water Sampling 1 day Tue 11/13/12  Tue 11/13/12“
109 Secure Sediment Sampling Permits and Subcontractors 90 days Fri 10/12/12 Wed 1I9l13'i
10 Step Il Sediment Sampling 25 days Tue 3/26/13  Fri 4/19/13| 419
11 Step Il Laboratory Analysis 30 days Sat4/20/13  Sun 5/19!13; 5/19
112 Step Il Data Validation 56 days Sat 5/25/13 Fri 7119113
13 Prepare Rl Report 288 days Sun 111713 Mon 9/1/14
14 Review Preliminary Upland RI Data with USEPA Odays  Sun 1117113 Sun 1117/13) |
115 Submit RI Rpt - Rev 0 to USEPA 0 days Thu 116/14  Thu 1/16/14] [
116 Receive USEPA Comments on RI Rpt - Rev 0 0 days Mon 3/17/14  Mon 3/17/14 |
[IEE Submit Response to USEPA C: on RI Rpt - Rev 0 0 days Thu5M1/14  Thus/1/14 ‘
118 Receive USEPA concurrence with Response to Comments on Rl Rpt - Rev 0 0 days Mon 6/2/14 Mon 6/2/14 ‘
119 Submit RI Rpt - Rev 1 to USEPA 0 days Thu7/17/14  Thu 717/14, |
120 | USEPA Approves RI Rpt - Rev 1 0 days Mon 9/1/14  Mon 9/1/14 [ \
121 , Prepare FS Report 337 days Mon 3/17/114  Tue 2117115 ‘ [
122 Submit Altematives Array Tech Memo to USEPA 0 days Mon 3/17/14  Mon 3/17/14 [
123 Receive USEPA Comments on Alternatives Array Tech Memo 0 days Fri5/16/14  Fri5/16/14 ‘
124 Submit FS Rpt - Rev 0 to USEPA 0 days Mon 6/30/14  Mon 8130114‘ l
125 Receive USEPA Comments on FS Rpt - Rev 0 0 days Mon 9/1/14 Mon 9/1/14 \ |
126 : Submit Resp to USEPA Ci on FS Rpt-Rev 0 0 days Fri 10/17/14 Fri 10/17/14 | ‘
127 Receive USEPA concurrence with Response to Comments on FS Rpt - Rev 0 0 days Tue 11/18/14  Tue 11/18/14
128 | Submit FS Rpt - Rev 1 to USEPA 0 days Fri 1/2/15 Fri 112115,
129 | USEPA approves FS Rpt - Rev 1 0 days Tue 2/17/16  Tue 2/17/15| |
130 ‘ Record of Decision 150 days Wed 2/18/15 Fri THTI15 |
131 USEPA prepares Prelminary Remedial Action Plan 60 days Wed 2/18/16  Sat 4/18/15 ‘
132 | Preliminary Remedial Action Plan Public Review 60 days Sun4/19/15  Wed 6/17/15, |
133 | USEPA issues Record of Decision 30 days Thu6/18/15  Fri 7/17/15) 717 [
134 | Negotiate Administrative Order 90 days Sat7/18/15 Thu 10/15/15
135 | | ‘
136 1
137 | North Station OU Site ID: SSID BSFX 1126 days  Wed 11/14/12 Mon 12/14/15, ‘
Implement RI Field Activities - Upland OU 458 days  Wed 12/19/12 Fri 3/21114 |
Secure Access Agreements 0 days Wed 12/19/12 Wed 12/19/12} ‘
Contractor Procurement and Permitting 45 days Wed 1/2/13 Fri 2/15/13] |
Soil Boring Installation/Sampling 14 days Mon 3/4/13  Sun 3171 3' ‘
G d itoring Well llation/Dy 14 days Mon 3/18/13  Sun 3/31/13]
Soil Gas Probe Installation 5 days Mon 3/18/13 Fri 3/22/13
First Quarter RI GW and Soil Gas Sampling 10 days Mon 4/8/13  Wed 4/17/13|
Laboratory Analysis (first Quarter gw, soil gas, and soil) 30 days Thu 4/18/13 Fri 5117113,
Data Validation (first Quarter gw, soil gas, and soil) 60 days Thu 5/23/13  Sun 7/21/13 ‘
Second Quarter RI GW and Soil Gas Sampling 10 days Mon 7/8/13  Wed 7/17/13 |
Laboratory Analysis (second Quarter gw and soil gas) 30 days Thu 7/18/13 Fri 8/16/13
Data Validation (second Quarter gw and soil gas) 30 days Mon 8/26/13  Tue 9/24/13
Data Gap Analysis 14 days Fri9/6/13  Thu 9/19/13
Third Quarter RI GW Sampling 10 days Tue 10/8/13  Thu 10/17/13
152 Laboratory Analysis (third Quarter gw) 30 days Fri 10/18/13  Sat 11/16/13
153 Data Validation (third Quarter gw) 30 days Fri 11/22/13  Sat 12/21/13
154 Fourth Quarter RI GW Sampling 10 days Mon 1/6/14  Wed 1/15/14
155 Laboratory Analysis (fourth Quarter gw) 30 days Thu 1/16/14  Fri 2/14/14
I EB Data Validation (fourth Quarter gw) 30 days Thu 2/20/14 Fri 3/21/14
157 | Implement Ri Field Activities - River OU 383days  Wed 11/14/12  Sun 1211113
158 Bathymetric Surveys 3 days Thu 12/6/12  Sat 12/8/12 |
159 | Surface Water Sampling 2 days Wed 11/14/12  Thu 11/15/12
160 | Physical Characterization 3 days Sun 11/18/12  Tue 11/20/12
| 161 ‘ Step | Sediment Sampling 21 days Tue 1/29/13  Mon 2/18/13 2/18
Task CETESEEEEEEEE  Rolled Up Task TS Spit Group By Summary P ——— , Manual Summary Rollup ssssssssmsssssssss  Finish-only - |
g:;:c:ggﬁ?:;S SAS 2012 PGL MGP schedule Milestone L 3 Rolled Up Milestone External Tasks SENENEE  Manual ==y Progress ———————
Summary PEE— Rolled Up Progress Project Milestone
1. This preliminary schedule is d dent on USEPA-approval and weather conditions to P modifications will be in accordance with the AOC/SOW.
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Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites
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Date: October 31, 2012
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162 Lab y Analysis (sediment and surface water) 60 days Tue 2119113 Fri4/19/13 i 4/19
163 Toxicity Testing 60 days Tue 2/19/13  Fri4/19/13 Doveers J419
164 | Data Validation (sediment and surface water) 55 days Thu 4/25/13  Tue 6/18/13 8
165 Submit Sediment Sampling Tech Memo to USEPA 0 days Thu 7/18/13  Thu 7/18/13 0—119
166 Receive USEPA C on i pling Tech Memo 0 days SatB8/17/13  Sat 8/17/13| 17
167 | Step Il Sediment Sampling, if y 21 days Thu 9/5/13  Wed 9/25/13 9/25
168 | Step Il Toxicity Testing, if necessary 60 days Thu 9/26/13  Sun 11/24/13 11724
| 169 | Step Il Laboratory Analysis, if necessary 30 days Thu 9/26/13  Fri 10/25/13 10125
170 | Data Validation (sediment) 30 days sat11/2/13  Sun 12/1/13 121 4
171 | Prepare Rl Report 319 days Thu 3/6/14  Mon 1/19/15 v
172 | Review Preliminary Sediment Rl Data with USEPA 0 days Thu3/6/14  Thu3/6/14 *Sn—ry
173 | Submit Rl Rpt - Rev D to USEPA 0 days Wed 6/4/14  Wed 6/4/14,
174 | Receive USEPA Comments on RI Rpt - Rev 0 0 days Mon 8/4/14  Mon 8/4/14
175 | Submit Resp to USEPA C on RI Rpt - Rey 0 0 days Thu9/18/14  Thu 9/18/14 0—0438
176 | Receive USEPA concurrence with Response to Comments on RI Rpt - Rev 0 0 days Mon 10/20/14  Mon 10/20/14| 0—“&0
177 | Submit RI Rpt - Rev 1 to USEPA 0 days Thu 12/4/14  Thu 12/4/14] 0—“‘1
178 USEPA Approves RI Rpt - Rev 1 0 days Mon 1/19/15  Mon 1/19/15‘ @ 119
179 | Prepare FS Report 255 days Mon 8/4/14  Thu 4/16/15| v
180 | Submit Alteratives Array Tech Memo to USEPA 0 days Mon 8/4/14  Mon 8/4/14|
181 | Receive USEPA Comments on Alteratives Array Tech Memo 0 days Fri10/3/14  Fri10/3/14)
182 Submit FS Rpt - Rev 0 to USEPA Odays  Mon 11/17/14 Mon 11/17/14|
183 | Receive USEPA Comments on FS Rpt- Rev 0 0 days Fri1/16/15  Fri 1/16/15
184 Submit FS Rpt - Rev 1 to USEPA 0 days Mon3/2/15  Mon 3/2/15,
185 USEPA approves FS Rpt- Rev 1 0 days Thu 4/16/15  Thu 4I16115i
186 | Record of Decision 152 days Fri4i17/15  Tue 9/15/15
187 | USEPA prepares Prelminary Remedial Action Plan 60 days Fri4/17/15  Mon 6/15/15
188 Preliminary Remedial Action Plan Public Review 60 days Tue8/18/15  Fri8/14/15
189 | USEPA issues Record of Decision 30 days Mon 8/17/15  Tue 9/15/15,
190 | Negotiate Administrative Order 90 days Wed 9/16/15 Mon 12/14/15 12114
191 |
192
193 |Crawfo Site ID: SSID B5HK 1015 days Tue 1/15/13 Mon 10/26/15
194 | Initiate RI Field Work - Parcel Group 1 445 days Tue 1/15/13 Fri 414114
195 | Contractor Procurement and Permitting 45 days Tue 1/15/13  Thu 2/28/13
196 | Soil Boring Installation/Sampling 14 days Mon 3/18/13  Sun 3/31/13]
197 G itoring Well Installati P 14 days Mon 4/1/13  Sun 4/14/13|
198 | Soil Gas Probe Installation 5 days Mon 4/1/13 Fri 4/5/13
199 | First Quarter RI GW and Soil Gas Sampling 10 days Mon 4/22/13 Wed 5/1/13
200 | Laboratory Analysis (first Quarter gw, soil gas, and soil) 30 days Thu 5/2/13 Fri 5/31/13
201 | Data Validation (first Quarter gw, soil gas, and soil) 60 days Thu6/6/13  Sun8/4/13
i . 2 7 | Second Quarter RI GW and Soil Gas Sampling 10 days Mon 7/22/13  Wed 7/31/ 13;
203 Laboratory Analysis (second Quarter gw and soil gas) 30 days Thu 8/1/13 Fri 8/30/13
204 | Data Validation (second Quarter gw and soil gas) 30 days Mon 9/9/13  Tue 10/8/13
205 | Data Gap Analysis 14 days Fri9/20/13  Thu 10/3/13
206 | Third Quarter Rl GW Sampling 10days  Tue 10/22/13 Thu 10/31/13
07 | Laboratory Analysis (third Quarter gw) 30 days Fri11/1113  Sat 11/30/13
Data Validation (third Quarter gw) 30 days Fri 12/6/13 Sat 1/4/14
Fourth Quarter RI GW Sampling 10 days Mon 1/20/14  Wed 1/29/14
Laboratory Analysis (fourth Quarter gw) 30 days Thu 1/30/14 Fri 2/28/14
| Data Validation (fourth Quarter gw) 30 days Thu 3/6/14 Fri 4/4/14
212 | Prepare Rl Report - Parcel Group 1 305 days Thu 3/20/14  Mon 1/19/15
213 Review Preliminary Rl Data with USEPA 0 days Thu 3/20/14 Thu 3/20/14
214 Submit Rl Rpt - Rev 0 to USEPA 0 days Tue 6/3/14  Tue6/3/14
215 Receive USEPA Comments on Rl Rpt - Rev 0 0 days Mon 8/4/14  Mon 8/4/14
216 | Submit Resp to USEPA C on RI Rpt- Rev 0 0 days Thu9/18/14  Thu 9/18/14, 0—94]8
217 Receive USEPA with Resp to C on RI Rpt- Rev 0 Odays  Mon 10/20/14 Mon 10120114; 0—1050
218 Submit RI Rpt - Rev 1 to USEPA 0 days Thu 12/4/14  Thu 12/4/14| Q—Wi
219 USEPA Approves RI Rpt - Rev 1 0 days Mon 1/19/15  Mon 1/19/15, ¢ 119
220 | Prepare FS Report - Parcel Group 1 255 days Mon 8/4/14  Thu 4/16/15, v
E 1 Submit Alternatives Array Tech Memo to USEPA 0 days Mon 8/4/14  Mon 8/4/14 -
222 Receive USEPA C on Alt Array Tech Memo 0 days Fri 10/3/14 Fri 10/3/14 0—103
273 | Submit FS Rpt - Rev 0 to USEPA Odays  Mon 11/17/14 Mon 11/17/14 0—14%
224 Receive USEPA Comments on FS Rpt - Rev 0 0 days Fri1116/15  Fri 1/16/15 g
| 225 | Submit FS Rpt - Rev 1 to USEPA 0 days Mon 3/2/15  Mon 3/2/15 -3y
| 226 USEPA approves FS Rpt- Rev 1 0 days Thu4/16/15  Thu 4/16/15 @ 418
227 Project Planning - Parcel Group 2 196 days Tue 1/15/13  Mon 7/29/13 P e S R ES Ay
| 228 | Pre-Site-Specific Work Plan Scoping Meeti 0 days Tue 11513 Tue 1/15/13 %
gg& Submit Site Specific Work Plan - Revision 0 to USEPA 0 days Fri 3/15/13 Fri 3/15/13 .—3“5;
230 Receive USEPA Comments on Draft SSWP Revision 0 0 days Tue 5/14/13  Tue 5/14/13 .-5:4‘
231 Submit Site Specific Work Plan Revision 1 to USEPA 0 days Fri6/28/13  Fri6/28/13 528
N 292 USEPA Approves SSWP Revision 1 0 days Mon 7/29/13  Mon 7/29/13 .Tu“—_]
233 Initiate Rl Field Work - Parcel Group 2 443 days Tue 7/30/13 Wed 10/15/14, v
234 Contractor Procurement and Permitting 45 days Tue 7/30/13  Thu 9/12/13 12
235 Soil Boring Installation/Sampling 14 days Sat9/28/13  Fri 10/11/13 10/11
236 | Groundwater ing Well Installation/Development t4days  Sat10/1213  Fri10/25/13 10/25
Task EESEEEESSSS=. Rolled Up Task N St " V Group By y - =] s y q U Manual y Rollup Finish-only 3
S‘:’; c.:;,?::ﬂlzes SAS 2012 PGL MGP schedule Milestone * Rolled Up Milestone o External Tasks i Inactive Task Manual Task DN Manual S y v W Progress ——
Summary PEE———— Rolled Up Progress Project y \ o ¥ Inactive Milestone Duration-only s Start-only C

1. This preliminary schedule is

1t on USEPA-app and weather conditions to

p

d field i

Schedule modifications will be in accordance with the AOC/SOW.
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237 Soil Gas Probe Installation 5 days Sat 10/12/13 Wed 10/16/13
238 First Quarter RI GW and Soil Gas Sampling 10 days Sat 11/2/13  Mon 11/11/ 13;
239 Laboratory Analysis (first Quarter gw, soil gas, and soil) 30 days Tue 11/12/13 Wed 12/11/13
240 Data Validation (first Quarter gw, soil gas, and soil) 60 days Tue 12/17/113 Fri2/14/14
241 | Second Quarter RI GW and Soil Gas Sampling 10 days Sat2/1/14  Mon 2/10/14
[ 242 Laboratory Analysis (second Quarter gw and soil gas) 30 days Tue 2/11/14  Wed 3/12/14
243 Data Validation (second Quarter gw and soil gas) 30 days Sat 3/22/14  Sun 4/20/14
244 Data Gap Analysis 14 days Wed 4/2/14  Tue 4/15/14
| 245 Third Quarter RI GW Sampling 10 days Sun5/4/14  Tue 5/13/14
246 Laboratory Analysis (third Quarter gw) 30 days Wed 5/14/14  Thu8/12/14
247 Data Validation (third Quarter gw) 30 days Wed 6/18/14  Thu 7/17/14
248 Fourth Quarter RI GW Sampling 10 days Sat8/2/14  Mon 8/11/14
249 Laboratory Analysis (fourth Quarter gw) 30 days Tue 8/12/14  Wed 9/10/14
| 250 | Data Validation (fourth Quarter gw) 30 days Tue 9/16/14 Wed 10/15/14
251 | Prepare Rl Report - Parcel Group 2 486 days Tue 41114 Fri 713115 v
262 | Review Preliminary RI Data with USEPA 0 days Tue 4/1/14 Tue 4/1/14
253 | Submit Rl Rpt - Rev 0 to USEPA 0 days Mon 12/15/14 Mon 12/15/14
254 | Receive USEPA Comments on RI Rpt - Rev 0 0 days Fri2/13/15  Fri2/13/15
255 | Submit Resp to USEPA Ci on RI Rpt - Rev 0 0 days Mon 3/30/15  Mon :v:wnsj 0{0
| 256 ] Receive USEPA co with Resp toC on RI Rpt- Rev 0 0 days Fri 5/11/15 Fri 5/1/15| e W
257 | Submit RI Rpt - Rev 1 to USEPA 0 days Mon 6/15/15  Mon 5115115\, 0—5“3
7258 | USEPA Approves RI Rpt - Rev 1 0 days Fr7/31115  Fri 713115 @ 731 [
259 | Prepare FS Report - Parcel Group 2 255 days Fri 2113115 Mon 10/26/15 v
260 Submit Altematives Array Tech Memo to USEPA 0 days Fri2/13/115  Fri 2/13/15 0—3“3;
261 ive USEPA Ci on Al Array Tech Memo 0 days Tue 4114/15  Tue 4/14/15| 044-1‘
262 Submit FS Rpt - Rev 0 to USEPA 0 days Fri 5/29/15 Fri 5/29/1 5‘; Q—W;
263 | Receive USEPA Comments on FS Rpt - Rev 0 0 days Tue 7/28/15  Tue 7/28/15 Wﬂi
264 | Submit FS Rpt- Rev 1 to USEPA 0 days Fri9/A1/15  Fri 9/11/15]; 0—“{1
265 USEPA approves FS Rpt - Rev 1 Odays  Mon 10/26/15 Mon 10/26/15| @ 10/26
266 Project Planning - Parcel Group 3 226 days Mon 10/28/13  Tue 6/10/14 ‘ 4 ‘
267 Pre-Site-Specific Work Plan Scoping Meeting Odays  Mon 10/28/13 Mon 10/28/13| ‘ e 1028 | ‘
268 | Submit Site Specific Work Plan - Revision 0 to USEPA 0 days Sat1/25/14  Sat 1/25/14) % [
269 | Receive USEPA Comments on Draft SSWP Revision 0 0 days Wed 3/26/14  Wed :yzsmi !
270 Submit Site Specific Work Plan Revision 1 to USEPA 0 days Sat5/10/14  Sat 5/10114‘ '
271 USEPA Approves SSWP Revision 1 0 days Tue 6/10/14  Tue 8/10114‘ ’
272 Initiate Rl Field Work - Parcel Group 3 TBD TBD TBD, v ‘
290 [ ‘ ‘
291 ‘ \ | ‘
292 |Throop Station OU Site ID: SSID BSHM 1146days  Mon 10/15/12  Fri 12/4/15 Vv = v ‘
293 | Project Planning 121days  Mon 10115112  Tue 21213 E—— ’
| 294 Submit Site Specific Work Plan - Revision 0 to USEPA Odays  Mon 10/15/12 Mon 10/15/12 0—‘0‘15 |
205 | Receive USEPA Comments on Draft SSWP Revision 0 Odays  Wed 11/28/12 Wed 11/28/12
206 | Submit Site Specific Work Plan Revision 1 to USEPA 0 days Sun 1/13/13  Sun 1/13/13 ‘
297 | USEPA Approves SSWP Revision 1 0 days Tue 2/12/13  Tue 2/12/ 13; ‘
298 | Initiate RI Field Work - Upland 440days  Wed 2113/13  Mon 4/28/14) v [
299 | Contractor Procurement and Permitting 45 days Wed 2/13/13 Fri 3/29/13| |
300 | Soil Boring Installation/Sampling 14 days Sun4/14/13  Sat427/13
301 Groundwater \ ing Well jon/Develop 14 days Sun4/28/13  Sat5/11/13 ‘
302 Soil Gas Probe Installation 5 days Sun5/12/13  Thu5/16/13 |
303 | First Quarter RI GW and Soil Gas Sampling 10 days Sun5/19/13  Tue 5/28/13 ‘ [
304 | Laboratory Analysis (first Quarter gw, soil gas, and soil) 30 days Wed 5/29/13  Thu 6/27/13 [ |
305 | Data Validation (first Quarter gw, soil gas, and soil) 60 days Wed 7/3/13  Sat8/31/13 |
306 Second Quarter Rl GW and Soil Gas Sampling 10 days Sat8/17/13  Mon 8/26/13 l
307 Laboratory Analysis (second Quarter gw and soil gas) 30 days Tue 8/27/13  Wed 9/25/13 ‘
308 Data Validation (second Quarter gw and soil gas) 30 days Sat10/5/13  Sun 11/3/13 \
309 Data Gap Analysis 14 days Wed 10/16/13  Tue 10/29/13
310 Third Quarter RI GW Sampling 10 days Fri 11/15/13  Sun 11/24/13
il Laboratory Analysis (third Quarter gw) 30days  Mon 112513 Tue 12/24/13
3z Data Validation (third Quarter gw) 30 days Mon 12/30/13  Tue 1/28/14
313 Fourth Quarter RI GW Sampling 10 days Thu 2/13/14 Sat 2/22/14
314 Laboratory Analysis (fourth Quarter gw) 30 days Sun2/23/14  Mon 3/24/14
315 Data Validation (fourth Quarter gw) 30 days Sun 3/30/14  Mon 4/28/14
316 | Prepare Rl Report 202 days Mon 4/7/14 Sun 10/26/14 v
317 Review Preliminary RI Data with USEPA 0 days Mon4/7/14  Mon 4/7/14
318 Submit RI Rpt - Rev 0 to USEPA 0 days Wed 5/28/14  Wed 5/28/14|
319 Receive USEPA Comments on RI Rpt - Rev 0 0 days Sun7/27/14  Sun 7127114, 7/27
320 Review Response to USEPA Comments on RI Rpt - Rev 0 with USEPA 0 days Mon 8/11/14  Mon 8/11/14 11
321 Submit RI Rpt - Rev 1 to USEPA 0 days Wed 9/10/14  Wed 9/10/14 &“13
322 USEPA Approves RI Rpt - Rev 1 0 days Sun 10/26/14  Sun 10126114'; & 10/26
323 Prepare FS Report 255 days Sun 7/127/14  Wed 4/8/15 b 4
324 Submit Alteratives Array Tech Memo to USEPA 0 days Sun 7/27/14  Sun 7/27114 %
325 | R USEPA C on A Array Tech Memo 0 days Thu 9/25/14  Thu 9/25/14| O—Wi
326 | Submit FS Rpt - Rev 0 to USEPA 0 days Sun 11/9/14  Sun 11/9/14 118
327 | Receive USEPA Comments on FS Rpt - Rev 0 0 days Thu 1/8/16  Thu 1/8/15) -8
328 | Submit FS Rpt- Rev 1o USEPA = Odays  Sun2/22/15  Sun 2/22/15| s . i
Task CEEEEESEEEEE  Rolled Up Task S Spit Group By S y ¥ Inacti y Rollup Finish-only 1
S’;‘ﬁg,gﬁfs el rRL MO therin Milestone * Rolled Up Milestone < External Tasks Inactive Task Manual Task Y | . = Progress ——
Summary P Rolled Up Progress Project S Yy ¥ Inactive Milestone Duration-only C
1. This preliminary schedule is dependent on USEPA-app! and weather conditions to pleted field i Schedule modifications will be in accordance with the AOC/SOW.
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329 | USEPA approves FS Rpt - Rev 1 0 days Wed 4/8/15  Wed 4/8115; /8
330 Record of Decision 150 days Thu 4/9/15 Sat 9/5/15
331 USEPA prepares Prelminary ial Action Plan 60 days Thu4/9/15  Sun6/7/15 /7
332 Preliminary Remedial Action Plan Public Review 60 days Mon 6/8/15  Thu 8/6/15| 8/6
333 USEPA issues Record of Decision 30 days Fri 8/7/15 Sat 9/5/15} 9/5
334 Negotiate Administrative Order 90 days Sun 9/6/15 Fri 12/4/15| 124
335 !
=
337 |Hough Place Station OU Site ID: SSID BSHH 1352days  Wed 11/28/12  Tue 11/8/16 & . g
338 Project Planning 294 days Wed 11/28/12  Tue 9/17/13 | . 4
| 339 Pre-Completion Repor Risk A Report Scoping Meeting Odays  Wed 11/28/12 Wed 11/28/12 ¢ 11128
340 | Submit C i P line Risk A t- 0o USEPA 0 days Fri2/1513  Fri 215113
341 | Pre-Site-Specific Work Plan Scoping ing 0 days Fri3/15/13  Fri 3/15/13
342 Receive USEPA C 1ts on C Repor Risk A 1t 0 days Mon 4/15/13  Mon 4/15/13|
343 Submit Site Specific Work Plan - Revision 0 to USEPA 0 days Fri5M17/13  FriSM7/13)
344 | Receive USEPA Comments on Draft SSWP Revision 0 0 days Mon 7/1/13  Mon 7/1/13
345 | Submit Site Specific Work Plan Revision 1 to USEPA 0 days Fri8/16/13  Fri8/16/13
346 | USEPA Approves SSWP Revision 1 0 days Tue 9/17/13  Tue 9/17/13]
347 | Initiate Rl Field Work - Upland 440 days Wed 9/18/13 Mon 1ZI1I1411
348 Contractor Procurement and Permitting 45 days Wed 9/18/13 Fri 11/113]
349 Soil Boring Installation/Sampling l4days  Sun11/17/13  Sat 11/30/13
350 Groundwater Monitoring Well Installation/Development 14 days Sun 12/1/13  Sat 12/14/13
351 Soil Gas Probe Installation 5days  Sun12/15/113 Thu 12/19/13
352 First Quarter Rl GW and Soil Gas Sampling 10days  Sun 12/22/13 Tue 12/31/13
353 Laboratory Analysis (first Quarter gw, soil gas, and soil) 30 days Wed 1/1/14 Thu 1/30/14;
354 Data Validation (first Quarter gw, soil gas, and soil) 60 days Wed 2/5/14 Sat 4/5/1 4:
355 Second Quarter RI GW and Soil Gas Sampling 10 days Sat3/22/14  Mon 3/31/14,
Laboratory Analysis (second Quarter gw and soil gas) 30 days Tue 4/1/14  Wed 4130114?
Data Validation (second Quarter gw and soil gas) 30 days Sat 5/10/14 Sun 6/8/14,
Data Gap Analysis 14 days Wed 5/21/14 Tue 6/3/14
Third Quarter RI GW Sampling 10 days Fri6/20/14  Sun 6/29/14
Laboratory Analysis (third Quarter gw) 30 days Mon 6/30/14  Tue 7/29/14
Data Validation (third Quarter gw) 30 days Mon 8/4/14  Tue 9/2/14
Fourth Quarter Rl GW Sampling 10 days Thu 9/18/14 Sat 9/27114|
Laboratory Analysis (fourth Quarter gw) 30 days Sun 9/28/14 Mon 10/27/14|
Data Validation (fourth Quarter gw) 30 days Sun 11/2/14  Mon 12/1/14,
Prepare Rl Report 259 days Mon 10/13/14  Mon 6/29/15 v
Review Preliminary RI Data with USEPA 0 days Mon 10/13/14 Mon 10/13/14|
Submit RI Rpt - Rev 0 to USEPA 0 days Fri 1130115 Fri 1/30/151;
Receive USEPA Comments on Rl Rpt - Rev 0 0 days Tue 3/31/15  Tue 3/31/15| 3131
Review Response to USEPA Comments on Rl Rpt - Rev 0 with USEPA 0 days Wed 4/15/15 Wed 4!15115‘ 15
Submit RI Rpt - Rev 1 to USEPA 0 days Fri 5/15/15 Fri 5/15/15] 04143
USEPA Approves RI Rpt - Rev 1 0 days Mon 6/29/15  Mon 6/29/15, ¢ 629
Prepare FS Report 258 days Tue 3/31/15 Mon 12114/15‘ v
Submit Altematives Array Tech Memo to USEPA 0 days Tue 3/31/15  Tue 3/31/15| 0—313*;
Receive USEPA C onA Array Tech Memo 0 days Mon 6/1/15  Mon 6/1/15| 0-‘4@
Submit FS Rpt - Rev 0 to USEPA 0 days Thu 7/16/15  Thu 7/16/15 0—7445;
Receive USEPA Comments on FS Rpt - Rev 0 0 days Mon 9/14/15  Mon 9/14/15| 0—“%1
Submit FS Rpt - Rev 1 to USEPA 0 days Thu 10/29/15  Thu 10/29/15| Q-Wiy
USEPA approves FS Rpt - Rev 1 Odays  Mon 12/14/15 Mon 12/14/15 1214
Record of Decision 150 days  Tue 12/15/115  Tue 7/5/16 v
USEPA prepares Prelminary ial Action Plan 60days  Tue 12/15/15  Tue 3/1/16 31
Preliminary Remedial Action Plan Public Review 60 days Wed 3/2/16  Tue 5/24/16 5124
USEPA issues Record of Decision 30days  Wed5/25/18  Tue 7/5/16 7/5
Negotiate Administrative Order 90 days Wed 7/6/16  Tue 11/8/16| 18
North Shore Avenue Station Site ID: SSID BSHL 1302 days Thu 6/13/13  Thu 81117 g -
A Project Planning 243 days Thu 6/13/13  Mon 2/10/14 > v
Pre-Completion Rep line Risk A Report Scop ] 0 days Thu6/13/13  Thu6/13/13 9_113
Submit Completion Report/Baseline Risk A -R 0to USEPA 0 days Fri7/12113  Fri 7112113
Pre-Site-Specific Work Plan Scoping Meeting 0 days Mon 8/12/13  Mon 8/12/13 812
Receive USEPA C on C: Report/Baseline Risk Assessment 0 days Sun8/11/13  Sun 8/11/13 ¢ 81
392 Submit Site Specific Work Plan - Revision 0 to USEPA Odays  Thu10/10/13 Thu 10/10/13
Receive USEPA Comments on Draft SSWP Revision 0 0 days Mon 11/25/13 Mon 11/25/13,
Submit Site Specific Work Plan Revision 1 to USEPA 0 days Thu 1/9/14 Thu 1/9/14,
USEPA Approves SSWP Revision 1 0 days Mon 2/10/14  Mon 2/10/14
Initiate Rl Field Work - Upland 444 days Tue 21114 Thu 4/30/15 v
Contractor Procurement and Permitting 45 days Tue 2/11/14  Thu 3/27/14
Soil Boring Installation/Sampling 14 days Mon 4/14/14  Sun 4/27/14
Groundy Monitoring Well Installation/Develog 14 days Mon 4/28/14  Sun 5/11/14]
Soil Gas Probe Installation 5 days Mon 5/12/14 Fri 5/16/14
First Quarter RI GW and Soil Gas Sampling 10 days Mon 5/19/14  Wed 5/28/14
Laboratory Analysis (first Quarter gw, soil gas, and soil) 30 days Thu 5/29/14 Fri 6/27/14]
Data Validation (first Quarter gw, soil gas, and soil) 60 days Thu 7/3/14  Sun 8/31/14] 8131
Task (S Rolled Up Task T oot . GroupByS y = v y ' Manual y Rollup Finish-only a
E::j:c::ggﬁ;ﬂl?s SAH £012 PGL MOP scheddls Milestone * Rolled Up Milestone o External Tasks Inactive Task Manual Task NN Manual S y L 4 =9 Progress —_———
Summary PE—— Rolled Up Progress Project y Inactive Milestone Duration-only s Start-only C
1. This preliminary dule is dependent on USEPA-app and ther conditions to P field i hedule modifications will be in accordance with the AOC/SOW.
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404 Second Quarter RI GW and Soil Gas Sampling 10 days Mon 8/18/14  Wed 8/27/14
405 Laboratory Analysis (second Quarter gw and soil gas) 30 days Thu 8/28/14 Fri 9/26/14
406 Data Validation (second Quarter gw and soil gas) 30 days Mon 10/6/14  Tue 11/4/14
407 | Data Gap Analysis 14 days Fri 10/17/14  Thu 10/30/14
408 | Third Quarter RI GW Sampling 10 days Mon 11/17/14 Wed 11/26/14

409 | Laboratory Analysis (third Quarter gw) 30days  Thu11/27/14  Fri 12/26/14
410 | Data Validation (third Quarter gw) 30 days Thu 1115 Fri 1/30/15,
411 | Fourth Quarter RI GW Sampling 10 days Sun2/15/15  Tue 2/24/15,
412 Laboratory Analysis (fourth Quarter gw) 30 days Wed 2/25/15  Thu 31261153 [
413 Data Validation (fourth Quarter gw) 30 days Wed 4/1/15  Thu 4/30/15| |
414 Prepare Rl Report 264days  Wed 3(11/15 Mon 11/30/15 v
415 | Review Preliminary RI Data with USEPA Odays  Wed 311/15  Wed 3/11/15 @3
416 Submit RI Rpt - Rev 0 to USEPA 0 days Mon 6/29/15  Mon 6/29/15
417 | Receive USEPA Comments on RI Rpt - Rev 0 0 days Fri 8/28/15 Fri 8/28/15
418 | Review Resp to USEPA C on RI Rpt - Rev 0 with USEPA 0 days Mon 9/14/15  Mon 9/14/15)
419 Submit RI Rpt - Rev 1 to USEPA Odays  Wed 10/114/15 Wed 10/14/15
420 USEPA Approves RI Rpt - Rev 1 0 days Mon 11/30/15 Mon 11/30/15
421 Prepare FS Report 255 days Fri8/28/15  Thu 6/30/16
422 Submit Altemnatives Array Tech Memo to USEPA 0 days Fri8/28/15  Fri8/28/15,
423 Receive USEPA C on Al Array Tech Memo Odays  Tue 10/27/15 Tue 10/27/15
424 Submit FS Rpt - Rev 0 to USEPA 0 days Fri12/1115  Fri 12/11/15]
425 Receive USEPA Comments on FS Rpt - Rev 0 0 days Thu 2/25/16  Thu 2!25116‘;
426 | Submit FS Rpt - Rev 1 to USEPA 0 days Thu 4/28/16  Thu 4/28/16,
427 | USEPA approves FS Rpt - Rev 1 0 days Thu 6/30/16  Thu 6/30/16]
428 | Record of Decision 150 days Fri7H/16  Thu 126117
429 USEPA prepares Prelminary jial Action Plan 60 days Fri7/1116  Thu 9/22/16
430 | Preliminary Remedial Action Plan Public Review 60 days Fri9/23/16 Thu 12/15/16,
431 ‘ USEPA issues Record of Decision 30 days Fri12/16/16  Thu 1/26/17]
432 | Negotiate Administrative Order 90 days Fri 12717 Thu®/117)
433 | \
434 l i
435 pj c tion ite ID: SSID B5HP 1239days  Thu 121213 Wed 111517 =
436 | Project Planning 182days  Thu 1211213  Wed 6/11/14 P——
437 | Pre-Completion Repor Risk A 1t Repor ping M Odays  Thu121213 Thu 121213 12
438 | Submit C ion Repor Risk A - Revision 0 to USEPA 0 days Fri 1110114 Fri 110114, |
439 | Pre-Site-Specific Work Plan Scoping Meeting 0 days Mon 2/10/14  Mon 2/10/14 ‘
440 | USEPA C onC Report/Baseline Risk Assessment 0 days Mon 2/10/14  Mon 2/10/14
441 | Submit Site Specific Work Plan - Revision 0 to USEPA 0 days Thu 4/10/14  Thu 4/10/14 |
442 | Receive USEPA Comments on Draft SSWP Revision 0 0 days Thu 3/27/14  Thu 327/14 ‘ i
443 J Submit Site Specific Work Plan Revision 1 to USEPA 0 days Mon 5/12/14  Mon 5/12/14 | \
444 USEPA Approves SSWP Revision 1 0 days Wed 6/11/14  Wed 6/11/14 [
445 | Initiate RI Field Work - Upland 440 days Thu 61214  Tue 8/25/15 ‘
448 Contractor Procurement and Permitting 45 days Thu 6/12/14 Sat 7126114}
447 l Soil Boring Installation/Sampling 14 days Mon 8/11/14  Sun 8124114! ‘
448 | Ground: Monitoring Well i lop 14 days Mon 8/25/14  Sun 9/7/14!
449 | Soil Gas Probe Installation 5 days Mon 9/8/14 Fri 9/12/14 |
- 450 | First Quarter RI GW and Soil Gas Sampling 10 days Mon 9/15/14  Wed w24114l
451 | Laboratory Analysis (first Quarter gw, soil gas, and soil) 30 days Thu 9/25/14  Fri 10/24/14]
452 Data Validation (first Quarter gw, soil gas, and soil) 60 days Thu 10/30/14  Sun 12/28/14] | |
453 Second Quarter Rl GW and Soil Gas Sampling 10 days Sun 12/14/14  Tue 12/23/14 ‘ ;
454 Laboratory Analysis (second Quarter gw and soil gas) 30 days Wed 12/24/14  Thu 1/22/15) |
455 | Data Validation (second Quarter gw and soil gas) 30 days sun2/115  Mon 3/2/15,
Y | Data Gap Analysis 14 days Thu 2/12/15  Wed 2/25/15
457 | Third Quarter Rl GW Sampling 10 days Sat3/14/15  Mon 3/23/15
] Laboratory Analysis (third Quarter gw) 30 days Tue 3/24/15  Wed 4/22/15
Data Validation (third Quarter gw) 30 days Tue 4/28/15  Wed 5/27/15
Fourth Quarter RI GW Sampling 10 days Fri6/1215  Sun6/21/15
Laboratory Analysis (fourth Quarter gw) 30 days Mon 6/22/15  Tue 7/21/15
Data Validation (fourth Quarter gw) 30 days Mon 7/27/15  Tue 8/25/15
463 | Prepare Rl Report 263 days Mon 7/6/15  Thu 4/28/16 ¥
464 Review Preliminary Rl Data with USEPA 0 days Mon 7/6/16  Mon 7/6/15
465 | Submit RI Rpt - Rev 0 to USEPA Odays  Mon 10/26/15 Mon 10/26/15|
466 | Receive USEPA Comments on Rl Rpt - Rev 0 0 days Fri 12/25/15  Fri 12/25/15| [ 12/25
467 | Review Response to USEPA C on RI Rpt - Rev 0 with USEPA 0 days Wed 1/13/16  Wed 1/13/16 | i
| 468 | Submit RI Rpt- Rev 1to USEPA Odays  Wed2/24/16  Wed 2/24/16 ‘ | o
| 469 USEPA Approves RI Rpt - Rev 1 0 days Thu 4/28/16  Thu 4/28/16 & 4128
470 | Prepare FS Report 255 days Fri 12/25/15 Wed 12/14/16 g
an \ Submit Alternatives Array Tech Memo to USEPA 0 days Fri 12/25/15  Fri 12/25/15
472 | Receive USEPA C on A Array Tech Memo 0 days Wed 3/16/16  Wed 3/16/16 $=aile
473 | Submit FS Rpt- Rev 0 to USEPA Odays  Wed5/18/16 Wed 5/18/16) ==,
474 \ Receive USEPA Comments on FS Rpt - Rev 0 0 days Wed 8/10/16  Wed 8/10/16; %
475 | Submit FS Rpt - Rev 1 to USEPA Odays  Wed 10/12/16 Wed 10/12/16 *=4laa
476 | USEPA approves FS Rpt - Rev 1 Odays  Wed 12/14/16 Wed 12/14/16 ) el
477 | Record of Decision 150 days  Thu 12/15/16  Wed 7/12/17, bt o
478 | USEPA prepares Prelminary | Action Plan 60days  Thu12/15/16  Wed 3/8/17| SRR
Task EESEEETS  Rolled Up Task TS spht Group By y = v 7 Manual y Rollup Finish-only a
gﬁ:c:g,giﬁlzas SAL 2012 EOL MOE stlisthile Milestone * Rolled Up Milestone External Tasks Inactive Task Manual Task DN  Manual Y A g =% Progress ]
Summary PSS Rolled Up Progress Project y Inactive Milestone Duration-only i, Start-only C
1. This p y schedule is dep on USEPA-approval and weather conditions to I field i igati Schedule modifications will be in accordance with the AOC/SOW.
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FIGURE 1
2012 Master Schedule Update - Revision 0
Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites

CERCLA Docket No. V-W-08-C-917

Date: October 31, 2012

D

479
480
481
482

483 |

484
485
486
487
488

T

I
1
1
1

l
|
|
,
|

Task Name

Preliminary Remedial Action Plan Public Review
USEPA issues Record of Decision
Negotiate Administrative Order

22nd Street Station OU Site ID: BSFW

|Project Start Date to be Established in October 2013 Master Schedule Update

:South Branch River OU

»Project Stan Datg to be Established in October 2013 Master Sche:iule Update

Duration
~ B0days

30 days
90 days

TBD
0 days

TBD
__Odays

Start Finish
“Tha 397 'We&’sifﬁii]
Thu®/1/17  Wed 7/12/17|
Thu 713/17  Wed 11/15/17|
1

8D 8D

Thu 10/31/13  Thu 10/31/13

TBD TBD
Thu 10/31/13  Thu 10/31/13|

T ) 1
| a2 | a3

T = wa
ara | aw1 | awz | Qi3

atrd

2016

ars |

Task
Project: 1982 IBS SAS 2012 PGL MGP schedule g
Date: 10/31/12 Milestone
Summary

~

EEEEEEESENE  Rolled Up Task
Rolled Up Milestone
Rolled Up Progress

TR Solit
External Tasks

Project

Inactive Milestone

DA  Manual S

Manual S

Start-only

n

1. This preliminary schedule is dependent on USEPA-approval and weather conditions to

dule modifications will be in accordance with the AOC/SOW.
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